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BRAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: Ibrausch@fyi.net 

January 6, 2011 

Mr. James J. Hahnenberg 
Remedial Project Manager 

· - -u.s. Environmental ·Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for December 2010 
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr__Hahnenberg: __ 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during December 2010. 

1. Activities Completed During This Reporting Period 

A. On December 2, 2010, O'Brien & Gere, Inc. completed the removal of 
approximately 1,900 gallons of water (e.g., well development water, 
decontamination water) that had been generated in the course of the 
groundwater delineation study and County Drain #30 sampling. The non­
hazardous wastewater was managed by Liquid Industrial Waste Services, Inc. 
with treatment/disposal at the Holland, Michigan publicly owned treatment 
works. 

B. On December 7, 2010, the Group submitted the November 2010 monthly 
progress report to USEPA with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 
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2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the December 2010 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

4. 

A. The Group submitted no work plans, procedures, or deliverables during the 
December 2010 reporting period. 

- -·-

Actions Projected for Next Six-Week Period 

A. The Group will respond to comments received from USEPA regarding the 
County Drain #30 Sediment and Soil Sampling Study Report (submitted 
August 5, 2010), the Groundwater Delineation Study Report (submitted 
August 13, 2010), and the Technical Memorandum documenting the 
connection of properties to the municipal water supply system and the 

____ associated abandonment of private wells (~bmitted Sep_t_e~ber 24, 20 lOL __ _ 

B. Following USEPA approval of the County Drain #30 Sediment and Soil 
Sampling Study Report, the Group will develop a schedule for RD tasks 
related to enhanced source control at the Eastern and Western Lagoon Areas 
and County Drain #30 remediation for review and approval by USEP A. 

C. Following USEPA approval of the Groundwater Delineation Study Report, 
the Group will initiate discussions with landowners for the purpose of placing 
environmental restrictive covenants on potentially affected properties in 
Bronson Township. 

D. In cooperation with the City of Bronson, the Group plans to submit the draft 
Restrictive Covenant for the Western Lagoon Area property. 

5. Progress and Schedule Report 

A. The near-term project schedule depends on the timing of any comments from 
USEPA regarding the deliverables listed in Items 4.A. above. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for sediments and soils. 
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C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the December 2010 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
-Relations Plan during the December 2010 reporting period. - ------

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

---- - -- ---- ----

c~b,-..m-it-te_d_, ,e::.;-..-

Leo . rausch 
ProJeCt Coordinator 

LMB: 

cc: Deborah D . .Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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